

9 June 1959

25X1A

[REDACTED]
Washington 25, D. C.

In accomplishing the procurement of equipment items as described in TCR No. 5 it became desirable to make several minor changes. Attached hereto is a list of the equipment procurement which has actually been made. This list differs from the list contained in TCR No. 5 in the following items:

Calculators:

25X1A

[REDACTED] was furnished a detailed month-by-month requirement for these and other items. The requirement which was included in TCR No. 5 was the April 1959 requirement. The procurement reflected in the enclosed list is the April and May requirement. TCR No. 9, enclosed herewith, deletes the estimated cost of the April requirement and adds in the actual cost of the April plus May requirement.

Plotting Machine:

25X1A

The requirement list which was furnished to [REDACTED] reflected a July requirement for this item. Movement of the Engineering personnel to a point remote from plant duplicating facilities accelerated this requirement. TCR No. 9 adds this requirement to the contract.

Van Dyke:

TCR No. 5 provided for Van Dyke equipment. This requirement has been fulfilled with the procurement of a White Print Machine and a Blue Print Machine. The decision to procure these two machines was predicated on two unique requirements which could not be furnished by one machine.

The White Print machine which produces black and white prints, Van Dykes, and other transparencies is required to reproduce working print copies of curves, graphs, tables, design drawings, etc., and reproducible masters on which design changes can be easily made. This type capability is a necessary and normal capability required for the design task. It was for this purpose that the original Van Dyke machine was specified.

In addition to the White Print requirements, it was apparent that we would have a further need for blue-printing capability to provide blueprint copies of all production release drawings for use by Tooling and Factory personnel in the manufacturing processes. For this reason, a blueprint machine was procured.

These two machines cost slightly more than the total which had been programmed for Van Dyke equipment. This adjustment is made in TCR No. 9.

25X1A Please furnish copies of the equipment list to [REDACTED]
25X1A and to [REDACTED]. Please incorporate TCR No. 9 as soon as convenient.

25X1A [REDACTED]

JAS:jg

cc: Eugene Kiefer
John Parengosky
[REDACTED]

25X1A

Encl 2-1
649-0299
COPY 4 OF 6

EQUIPMENT PROCUREMENT

<u>Item and Quantity</u>	<u>Purchase Order No.</u>	<u>Vendor</u>	<u>Delivery Promise</u>	<u>Receipt Info</u>	<u>Unit Cost</u>	<u>Total</u>
Calculators						
10	55585E		5/10/59	10 5/1/59	\$932.80 Net	\$9,328.00
9	55619E		5/29/59	9 5/21/59	932.80 Net	8,395.20
						17,723.20
Ditto Machine						
1	55615E		5/28/59		\$1,353.28	\$1,353.28
White Print Machine						
1	55594E		5/19/59	1 5/19/59	\$5,269.00	\$5,269.00
Blueprint Machine						
1	55583E		5/11/59	1 5/11/59	\$11,375.00	\$11,375.00
Bruning Printer						
1	55596E		6/4/59		\$9,950.00	\$9,950.00
						<u>\$46,469.48</u>

25X1A

cc:

Incl 21
Gus-0299
COPY 6 OF 6

F.C.P.

EQUIPMENT PROCUREMENT

25X1A

Item and Quantity	Purchase Order No.	Vendor	Delivery Promise	Receipt Info	Unit Cost	Total
Calculators						
10	55585E		5/10/59	10 5/1/59	\$932.80 Net	\$9,328.00
9	55619E		5/29/59	9 5/21/59	932.80 Net	8,395.20
						17,723.20
Ditto Machine						
1	55615E		5/28/59		\$1,353.28	\$1,353.28
White Print Machine						
1	55594E		5/19/59	1 5/19/59	\$5,269.00	\$5,269.00
Blueprint Machine						
1	55583E		5/11/59	1 5/11/59	\$11,375.00	\$11,375.00
Bruning Printer						
1	55596E		6/4/59		\$9,950.00	\$9,950.00
						<u>\$46,469.48</u>

cc:

25X1A

Encl #1
GUS-0299
COPY 5 OF 6

C. F. W.

25X1A

EQUIPMENT PROCUREMENT

Item and Quantity	Purchase Order No.	Vendor	Delivery Promise	Receipt Info	Unit Cost	Total
Calculators						
10	55585E		5/19/59	10 5/1/59	\$932.80 Net	\$9,328.00
9	55619E		5/29/59	9 5/21/59	932.80 Net	8,395.20
						17,723.20
Ditto Machine						
1	55615E		5/28/59		\$1,353.28	\$1,353.28
White Print Machine						
1	55594E		5/19/59	1 5/19/59	\$5,269.00	\$5,269.00
Blueprint Machine						
1	55583E		5/11/59	1 5/11/59	\$11,375.00	\$11,375.00
Bruning Printer						
1	55596E		6/4/59		\$9,950.00	\$9,950.00
						<u>\$45,469.48</u>

cc:

25X1A